COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2001

ESTI MATE SUMVARY 13: 26: 15
CONTI D: C13051 ESTI MATE NO. 0008 PROG SPEC YR 1999
PCN: 13051- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 118.5 DAYS TIME ALLOW 120 WORK DAYS
W McCULLOCH BLVD TO BALTI MORE AVE PERCENT TIME:  98.75 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO NH 050A- 005
W McCULLOCH TO BALTI MORE AVE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 12/ 12/ 2001 DATE TI ME STARTED 04/10/2000
P. O, BOX 580 DATE LET 01/ 13/ 2000 DATE WORK BEGAN 04/ 10/ 2000
DATE AWARDED 01/ 19/ 2000 DATE TI ME STOPPED 12/04/2001
DATE CONTRACT EXECUTED  01/19/2000 DATE ACCEPTED 12/ 04/ 2001
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 04/ 10/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 2,550, 971. 81 PARTI Cl PATI NG $ 2,533, 450. 25 $ 13, 404. 00
AWARD PRQJECT AMT: $ 2,815,677.70 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 99. 31% TOTAL EARNI NGS 2,533, 450. 25 13,404.00
FUNDS AVAI LABLE: $ 17,521.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,533, 450. 25 13, 404. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1, 000. 00 41, 235.17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,532, 450. 25 54, 639. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,532, 450. 25 54, 639. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54, 639. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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0032 213-01000

C13051
13051-BI D
NH 050A- 005

| TEM
DESCRI PTI ON

REM CURB AND GUTTER CO #6

REMOVAL OF ASPHALT MAT ( PLANI NG

REMOVAL OF GUARDRAI L TYPE 3

REMOVAL OF END ANCHORAGE

EMB MATL (CI P) EMER REPAIR MCR LN #2

MJCK EXCAV EMER REPAIR MCR LN #1

POTHOLI NG CMO # 3

TOPSO L

SEEDI NG ( NATI VE)

MULCHI NG (WEED FREE HAY)

EROSI ON BALES (MCR LI NE 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

70. 000 70. 000
LF 0. 000
10. 00000 70. 000
56, 350. 300 56, 350. 300
SY 0. 000
1. 50000 56, 350. 300
1, 337.500 1, 337.500
LF 0. 000
2. 30000 1, 337. 500
12. 000 12. 000
EACH 0. 000
90. 00000 12.000
490. 000 490. 000
Cy 0. 000
7. 45000 490. 000
490. 000 490. 000
Cy 0. 000
5. 00000 490. 000
28. 000 28. 000
HOUR 0. 000
187. 00000 28. 000
15, 889. 000 15, 889. 000
Cy 0. 000
10. 00000 15, 889. 000
25. 000 25. 000
ACRE 0. 000
410. 00000 25. 000
25. 000 25. 000
ACRE 0. 000
330. 00000 25. 000
160. 000 160. 000
EACH 0. 000
13. 00000 160. 000
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CONTI D: C13051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13051-BI D ESTI MATE RUN 12/ 13/ 2001
PRQJECT: NH 050A- 005 ESTI MATE NO 0008 13: 26: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0035 213-00061  MJILCH TACKI FI ER 3, 750. 000 3, 750. 000
LB 0. 000 0.00
2. 00000 3, 750. 000 7,500. 00
0040 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 311.890 311. 890
TON 0. 000 0. 00
80. 00000 311. 890 24, 951. 20
0041 900-00024  ADDED | TEM (TON)/ HBP PRODUCTI ON COST | NCREASE CO #6 3, 837. 340 3, 837. 340
TON 0. 000 0.00
3.29000 3, 837. 340 12, 624. 85
0045 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 2, 723. 960 2, 699. 080
TON 0. 000 0. 00
37. 00000 2, 699. 080 99, 865. 96
0050 403-33354  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 41, 058. 840 41, 058. 840
64-22) (CMD #02)
TON 0. 000 0.00
30. 20000 41, 058. 840 1, 239, 976. 97
0055 405-00100  HEATI NG AND REM XI NG TREATMVENT 90, 107. 000 90, 107. 000
sy 0. 000 0. 00
3. 15000 90, 107. 000 283, 837.05
0060 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 7,503. 000 7,503. 000
GAL 0. 000 0.00
1. 00000 7,503. 000 7,503. 00
0065 411-90010  ASPHALT REJUVENATI NG AGENT 1, 292. 000 1, 292. 000
GAL 0. 000 0. 00
1. 50000 1, 292. 000 1, 938. 00
0070 420-00510  GEOTEXTI LE ( CRACK REDUCTI ON) (HI GH DENSI TY) 5, 340. 000 5, 340. 000
5% 0. 000 0.00
12. 00000 5, 340. 000 64, 080. 00
0075 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,137. 500 2,137. 500
LF 0. 000 0. 00
16. 00000 2,137.500 34, 200. 00
0080 606-01340 END ANCHORAGE TYPE 3D 3.000 3. 000
EACH 0. 000 0.00
435. 00000 3.000 1, 305. 00



CONTI D C13051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13051- BI D ESTI MATE RUN 12/ 13/ 2001
PRQJECT: NH 050A- 005 ESTI MATE NO 0008 13: 26: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0085 606-01370 TRANSI TI ON TYPE 3G 6. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0090 606-01380 TRANSI TI ON TYPE 3H 4.000 4.000
EACH 0. 000 0.00
550. 00000 4.000 2, 200. 00
0095 606-02001 END ANCHORAGE (SLOTTED RAI L TERM NAL) 13. 000 13. 000
EACH 0. 000 0. 00
1, 300. 00000 13. 000 16, 900. 00
0096 609-60011 CURB TY 6 M (BITUM NOUS) CO #6 50. 000 50. 000
LF 0. 000 0.00
9. 00000 50. 000 450. 00
0100 612-00001 DELI NEATOR (TYPE 1) 204. 000 204. 000
EACH 0. 000 0. 00
16. 00000 204. 000 3, 264. 00
0105 612-00002 DELI NEATOR (TYPE I1) 37.000 37.000
EACH 0. 000 0.00
18. 00000 37. 000 666. 00
0110 612-00003 DELI NEATOR (TYPE 111) 63. 000 63. 000
EACH 0. 000 0. 00
20. 00000 63. 000 1, 260. 00
0115 614-79886 FURNI SH | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 1. 000 1.000
EACH 0. 000 0.00
5, 300. 00000 1. 000 5, 300. 00
0120 625-00000 CONSTRUCTI ON' SURVEYI NG 1.000 0. 950
LS 0. 050 750. 00
15, 000. 00000 1. 000 15, 000. 00
0125 626- 00000 MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
0126 900-00014 ADDED | TEM (LUMP SUM/ MOBI LI ZATI ON CO #6 1.000 1. 000
LS 0. 000 0. 00

19, 000. 00000 1. 000 19, 000. 00



CONTI D: C13051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13051-BI D ESTI MATE RUN 12/ 13/ 2001
PRQJECT: NH 050A- 005 ESTI MATE NO 0008 13: 26: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0130 627-00005 EPOXY PAVEMENT MARKI NG 505. 000 352. 000
GAL 153. 000 9, 180. 00
60. 00000 505. 000 30, 300. 00
0135 627-01000 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 5, 778. 000 5, 778. 000
SF 0. 000 0. 00
10. 00000 5, 778. 000 57, 780. 00
0140 627-02000 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) ( DELETED 0. 000 0. 000
FORM 105)
SF 0. 000 0.00
11. 00000 0. 000 0. 00
0145 630-00000 FLAGG NG 708. 000 695. 000
HOUR 13. 000 234. 00
18. 00000 708. 000 12, 744. 00
0150 630-00002  TRAFFI C CONTROL SUPERVI SOR 82. 000 79. 000
DAY 3. 000 900. 00
300. 00000 82. 000 24, 600. 00
0155 630-00007  TRAFFI C CONTROL | NSPECTI ON 90. 000 90. 000
DAY 0. 000 0. 00
100. 00000 90. 000 9, 000. 00
0160 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 9. 000
EACH 1. 000 110. 00
110. 00000 10. 000 1, 100. 00
0165 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 32. 400
EACH 3. 600 720. 00
200. 00000 36. 000 7, 200. 00
0170 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 5. 000 4. 500
EACH 0. 500 150. 00
300. 00000 5. 000 1, 500. 00
0175 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYPE
) EACH 0. 300 480. 00
1, 600. 00000 3. 000 4, 800. 00
0180 630-80360  DRUM CHANNELI ZI NG DEVI CE 20. 000 18. 000
EACH 2.000 220. 00
110. 00000 20. 000 2, 200. 00



CONTI D C13051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13051- BI D ESTI MATE RUN 12/ 13/ 2001
PRQJECT: NH 050A- 005 ESTI MATE NO 0008 13: 26: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0185 630-80380 TRAFFI C CONE 300. 000 270. 000
EACH 30. 000 660. 00
22.00000 300. 000 6, 600. 00
0190 700-70010 F/ A M NOR CONTRACT REVI SI ONS 16, 601. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 15, 277. 500 15, 277. 500
F A 0. 000 0. 00
1. 00000 15, 277. 500 15, 277. 50
0200 700-70020 F/ A ON- THE- JOB TRAI NEE 200. 000 200. 000
EACH 0. 000 0. 00
1. 00000 200. 000 200. 00
0205 700-70022 F/ A Q)T PILOT (DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT -5, 960. 240 -5, 960. 240
F A 0. 000 0. 00
1. 00000 -5, 960. 240 -5,960. 24
0215 700-70028 F/ A ESB PROGRAM ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70380 F/ A ERCSI ON CONTROL ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,461,673.05$% 13,404.00 $ 2, 444, 151. 49
CAT NOO300 STR K-18-0 BID I TEMS

0225 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 360. 000 360. 000
5% 0. 000 0. 00
1. 50000 360. 000 540. 00
0230 403-33354  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 49. 830 49. 830
64- 22
) TON 0. 000 0.00

30. 20000 49. 830 1,504. 87



CONTI D: C13051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13051-BI D ESTI MATE RUN 12/ 13/ 2001
PRQJECT: NH 050A- 005 ESTI MATE NO 0008 13: 26: 15
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR K-18-0 BID | TEMS
0235 518-03000 SAW NG AND SEALI NG BRI DGE JO NT 104. 000 104. 000
LF 0. 000 0. 00
7. 00000 104. 000 728. 00
0240 606-11010 BRIDGE RAIL TYPE 10R 216. 400 216. 400
LF 0. 000 0. 00
60. 00000 216. 400 12, 984. 00
CAT 0300  CURRENT AMT $ 15, 756. 87 $ 0.00% 15, 756. 87
CAT NO0301 STR K-18-AC BID | TEMS
0245 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 630. 000 630. 000
5% 0. 000 0. 00
1. 50000 630. 000 945. 00
0250 403-33354  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 76. 870 76. 870
64- 22
) TON 0. 000 0. 00
30. 20000 76. 870 2,321. 47
0255 518-03000 SAW NG AND SEALI NG BRI DGE JO NT 170. 000 170. 000
LF 0. 000 0. 00
7. 00000 170. 000 1, 190. 00
0260 606-10360 BRIDGE RAIL TYPE 3R (SPECI AL) 377.100 377.100
LF 0. 000 0. 00
50. 00000 377. 100 18, 855. 00
CAT 0301 CURRENT AMT $ 23,311.47 % 0.00% 23, 311. 47
CAT NO0302 STR K-18-CWBID | TEMS
0265 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 882. 000 882. 000
5% 0. 000 0. 00
1. 50000 882. 000 1, 323. 00
0270 202-00425 REMOVAL OF BRI DGE RAI LI NG 417. 000 417.000
LF 0. 000 0. 00
10. 00000 417. 000 4,170. 00
0275 403-33354  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 100. 610 100. 610
64-22
) TON 0. 000 0. 00
30. 20000 100. 610 3, 038. 42
0280 518-03000 SAW NG AND SEALI NG BRI DGE JOI NT 97. 000 97. 000
LF 0. 000 0. 00
7. 00000 97. 000 679. 00



CONTI D: C13051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13051-BI D ESTI MATE RUN 12/ 13/ 2001
PRQJECT: NH 050A- 005 ESTI MATE NO 0008 13: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STR K-18-CWBID I TEMS
0285 606-11010 BRIDGE RAIL TYPE 10R 417.000 417. 000
LF 0. 000 0.00
60. 00000 417. 000 25, 020. 00
CAT 0302  CURRENT AMT $ 34,230.42 % 0.00$% 34, 230. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0290 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0295 620-00012  FlI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0300 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 16, 000. 00 $ 0.00% 16, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 2,550,971.81$

13, 404.00 $ 2,533, 450. 25



